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O]ﬁce CIOVaAnNANNE « UNITED STATES GOVERNMENT

TO

" FROM

: Chief, Procurement and Supply DATE: 29 January 1953

: Chief, Heal Estate & Construction Division

SUBJECT: Activity Report from 23 Janusry to date.
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25X1A6a

1. Four acres of land ot NN cor Como - (2) Temporary

connections made whereby D, C. Government furnishes power in accordance
with oral arrangements,

(b) D. C.Corporation Counsel is drafting formal agreement for power,
(e) Construction is complete with exception of internal wiring,
(d) Use Permit executed by DCI and returned to D. C. Commissioners.

(e) Requiremen'ts for security fence and road improvemen‘bs being repared
b
by Commo - accomplishment of work to be discusgsed with GSA,

2. Microwave Relay Station a'b— - Construction complete
with exception of internal wiring, ower has been ordered and will be
connected upon completion of wiring., (Procurement Div. contract),

3. Eight additional dependent houses fo - 411 details have
been clarified with exception of proportionate share of cost of site develop-
ment, inspection services, and purchase of land. Site development and
inspection service is pending details from the field. Proposals for purchase
of land is heing presented to DD/A for policy determination,

4e BExtension of for use as office space by
activities of NEA/DD/P - Staff study prepared, revision thereof pending

receipt of details from the field. 25X1A6a

5. Installation of vault in I&S, - Estimate of $1800 (reduction
of $700) received from GSA which is still considered high, Final determination
will be reached upon I&S representative visitingﬂon 1 February,
' 25X1A7b
6. Lease of 30 houses and Bachelor Officer Quarters for -- Representa-
tive of this Division to depart on or about 1 February 1953 to negotiate 25X1A
leases. OSeveral meetings have been held with on the final details of
the reguyirement and method of implementation. Further » meeting was held with
Commo on respective housing situation on[ il Due to security arrangements,
RE&C repregentative will not be able to overtly handle Commo housing, however25x1 A7b

the entire protlem will be carefully reviewed with Commo's
through the_.nd method of implementation devised.

In view of the
houses) of Jiknd
have to be permanently

future overall housing reqyirements (approximately
Commo on it appe i
stationed on o handle these reqyirements,
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25X1A6a _ 25X1A6a

7. Purchase of land in_ - EE has cancelled this project.

_ for Supply Divisionm,

9. Metropolitan Area Warehouses - Study of requirements for metropolitan
ares warehouses with Supply Division continuing. 25X1A6a

10, Office space in for Contact Field Office - G3A, 25K1A
Washington, is contac ng the office for reply on this matter.

11. Acquisition of 5,000 sq, ft. of warehouse and speclal storage space

in Metropolitan Area for SR Division - i ments completed
oxivss | -, . .- ..

5X1A6a 12, Purchase of house in - Request received from fisld for se
of house at cost of §36,000, Proposal discussed withll 25X1C4a
who recommended that this purchase not be made. Field notified that request
wes unreagonable and requested that further survey be made with the agsisgtance

5X1C4a of local M representative.

8, Acqylsition of warehouse space in
P50 - Alterations in progress.

GCONSTRUCTION: 25X1A2g

1. Project Ml - Construction proceeding at both sites, sxcavations and
footings. Discussion was held with power company (VEPCO), VEPCO will not
build 1 t land to the buildings. REA will
service is not within REA ares, Further
discussions are to be held, however » 1t sppears that Government will have
25X1A2g to build its own powsr line to the property line,

25X1A6a

2, Project# - Pending receipt of information from the Field re-
-garding congiruction sstimates being requested by WH Division.
25X1A7b “ :
3. » - Preparation of plans and
speciiications continuing in thie Division (approximately 92% complete),
25X1A2g

4o Projoct MM - Lecse necotistions completed, — 25X1C4a
25X1C4a will present lease for approval to Armed Services Coumittes, Repre-~

sentatives of DD/A, OTR, and PSO are presently on the site for examinstion
of exlsting buildings, Possibility of reduction in construction egtimate,

5. Project q- Negotlations with sub-contractor regards elaim for
extra compensation ($22,400.40) for ground preparation of air strip jump
area will folloy review of our groposals by representative of Genersl
25X1A6a Counsel's Office which is presently teking place,

25X1A2¢g

Payment of 90% of fixed fee approved. Approval of contract pending,

6. F - estlmate on cost of construction of sewage work
recelve s date, pending review and dete

proceeding with work.
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